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The 2017 Wastewater Master Plan Update included an evaluation of collection
system capacity using sewer modeling. The 8-inch sewer main that runs along
SR179 between Highland Road and Copper Cliffs Drive showed minor surcharging
and insufficient capacity. The project will increase the size of the sewer pipe to
12-inch, which will allow for sufficient capacity through system buildout flow
conditions.  The project will also replace a deteriorated 12-inch sewer line

running under the pedestrian bridge at Tlaquepaque with new pipe.

Considerations for trenchless technology such as pipe bursting will be considered
in order to minimize impact to the existing roadway.

Status:
review of the pipe layout will be done by city staff and the Construction Manager

Sunrise Engineering is continuing 30% design plans. Once complete, a

at Risk, Kinney Construction, LLC.

For a copy of this update, or updates for other projects, visit the projects website
at: www.sedonaaz.gov/CIP.

Project Status
Project Phase

% Completion

Design 25%
Construction 0%

102 Roadrunner Drive Sedona, AZ 86336

FY20 CIP Update

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.
Contractor: Kinney Construction, LLC
Timing: Spring 2019 - FY 20

Construction Challenges:

e Potential by-pass operations
e Maintaining sewer service in the area
e Construction traffic conftrol

Project Manager:
Roxanne Holland, PE
(928) 203-5069
RHolland@SedonaAZ.gov

City Engineer:

J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $654,000
Total Project Budget: $690,000

August 2019
Completion Date

Summer 2019
Winter 2020
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